

# Project Completed!

100%  
Complete

COMPLETE

**December 2009**

- |  |  |
|--|--|
| Communications Equipment Upgrade Complete                | Belmont Station Complete                               |
| Fullerton Station Complete                               | Wellington Station Reopens for Service                 |
| Paulina Station Reopens for Service                      | Damen & Irving Park Stations Reopen for Service        |
| Chicago Station Complete                                 | Armitage Station Complete                              |
| Communications Equipment Upgrade Begins                  | Wellington Station Temporarily Closes                  |
| Diversey Station Reopens for Service                     | Paulina Station Temporarily Closes                     |
| Southport Station Reopens for Service                    | Damen & Irving Park Stations Temporarily Close         |
| Montrose & Addison Stations Reopen for Service           | Sedgwick Station Complete                              |
| Substation Construction Complete                         | Brown Line Signals Complete                            |
| Francisco Station Complete                               | Kimball Station Complete                               |
| Western Station Complete                                 | Diversey Station Temporarily Closes                    |
| Clark Junction Signals Complete                          | Southport Station Temporarily Closes                   |
| Francisco Station Reopens for Service                    | Kimball Station Reopens for Service                    |
| Kedzie & Rockwell Stations Complete                      | Addison & Montrose Stations Temporarily Close          |
| Kimball & Francisco Stations Temporarily Close           | Kedzie & Rockwell Stations Reopen for Service          |
| Kedzie & Rockwell Stations Temporarily Close             | Kedzie, Rockwell & Western Station Construction Begins |
| Chicago, Armitage & Sedgwick Station Construction Begins | Belmont & Fullerton Station Construction Begins        |
| Substation Construction Begins                           | Clark Junction Construction Begins                     |
| Brown Line Signal Construction Begins                    |  |

countdown to a **new BROWN**

